






**NEWPORT MESA UNIFIED SCHOOL DISTRICT
CHANGE ORDER REQUEST**

Bid #106-20 2020 HVAC @ CdM & NHHS			CHANGE ORDER #	OCO #1A - CdM
Scorpio Enterprises, Inc. dba AireMasters Air Conditioning 12556 McCann Drive, Santa Fe Springs, CA 90670			DSA #	04-119035
			CONTRACT #	106-20
			PURCHASE ORDER #	P7800274B
			DIR ID #	336604
Change Description	Origin	Extra	Credit	Days
CdM: PCO #01 - Cancellation fee for BC Controller Enclosures (3) by Alliance Air Products	5	\$ 2,617.00		0
TOTAL		\$ 2,617.00	\$ -	0
Original Contract Amount		\$ 95,000.00	Origin 1. District 2. Architect 3. Contractor 4. DSA 5. Unforeseen Condition 6. Other	
Net change by previously authorized Change Orders		\$ -		
Contract Amount prior to this Change Order		\$ 95,000.00		
New Change Order Amount Total		\$ 2,617.00		
New Contract Amount (Including This Change Order)		\$ 97,617.00		
New Change Order Percentage		2.75%		
The Current Contract Completion Date		August 14, 2020		
New Contract Completion As A Result Of This Change		August 14, 2020		
The undersigned contractor approves the foregoing change order as to the changes, if any, and the contract price specified for each item and as to the extension of time allowed, if any, for completion of the entire work on account of said change order, and agrees to furnish all labor, materials and service and perform all work necessary to complete any additional work specified therein, for the consideration stated herein. It is understood that said change order shall be effective when approved by the Chief Business & Financial Officer. It is expressly understood that the value of such extra Work or changes, as determined by any of the aforementioned methods, expressly includes any and all of the Contractor's costs, expenses, both direct and indirect, resulting from additional time required on the Project or resulting from delay to the Project. Any costs, expenses, damages or time extensions not included are deemed waived.				

SIGNATURES	APPROVALS	DATE SIGNED
 	Scorpio Enterprises dba Aire Masters Air Conditioning Contractor	10/23/2020
	Pinner Construction Construction Manager	10/12/2020
 <small>Digitally signed by Paul Martin DN: cn=US, e=paulmartin@mbconstructionsevu.com, o=Martin Brothers Consulting Services, cn=Paul Martin Date: 2020.10.15 14:33:01-0700</small>	Paul Martin, Martin Brothers DSA Inspector of Record	10/15/2020
 (On Behalf of Abby Banerjee.)	Optimum Energy Design Architect	10/19/2020
	Timothy D. Holcomb, Assistant Superintendent Chief Operating Officer Newport-Mesa Unified School District	

EXPLANATIONS CONTINUED: CdM: PCO #01 - Cancellation fee for BC Controller Enclosures (3) by Alliance Air Products Scope: Demo existing light fixtures and add new light fixtures. Reason: Existing light fixtures were outdated and conflicted with new HVAC equipment. New lights were provided to provide adequate lighting with the HVAC layout Origin: Unforeseen Condition Funding Category: Building
