

**NEWPORT MESA UNIFIED SCHOOL DISTRICT  
CHANGE ORDER REQUEST**

<b>#109-21 Carpet Replacement at Various Sites</b>			<b>CHANGE ORDER #</b>	<b>OCO #1</b>
<b>Interior Resources, Inc.</b> 1761 Reynolds Ave #A Irvine, CA 92614 949-752-1470			<b>DSA #</b>	
			<b>CONTRACT #</b>	<b>109-21</b>
			<b>PURCHASE ORDER #</b>	<b>R78M0040</b>
			<b>DIR ID #</b>	
<b>Change Description</b>	<b>Origin</b>	<b>Extra</b>	<b>Credit</b>	<b>Days</b>
Project allowance for unforeseen conditions	6		\$ 25,000.00	
Provide 1/4 round, NC Library	1	\$ 816.00		
Demo tile at NH, Rm 29	1	\$ 606.40		
Descope NH 3 rooms	1		\$ 11,520.00	
Add N. Coast Rm 32 LVT	1	\$ 8,460.00		
Change Ncoast LVT to Carpet	1		\$ 90.00	
Ncoast add work room/nurse; Swap library LVT to carpet	1	\$ 11,418.42		
Ncoast add vestible and K storage rooms	1	\$ 11,737.65		
Credits and additional furniture moves	5	\$ 12,204.02		
	<b>TOTAL</b>	<b>\$ 45,242.49</b>	<b>\$ 36,610.00</b>	<b>\$ 8,632.49</b>
Original Contract Amount		\$ 599,290.00	<b>Origin</b> 1. District 2. Architect 3. Contractor 4. DSA 5. Unforeseen Field Condition 6. Other	
Net change by previously authorized Change Orders		\$ -		
Contract Amount prior to this Change Order		\$ 599,290.00		
New Change Order Amount Total		\$ 8,632.49		
New Contract Amount (Including This Change Order)		\$ 607,922.49		
New Change Order Percentage		1.44%		
The Current Contract Completion Date				
New Contract Completion As A Result Of This Change				
The undersigned contractor approves the foregoing change order as to the changes, if any, and the contract price specified for each item and as to the extension of time allowed, if any, for completion of the entire work on account of said change order, and agrees to furnish all labor, materials and service and perform all work necessary to complete any additional work specified therein, for the consideration stated herein. It is understood that said change order shall be effective when approved by the Chief Business & Financial Officer. It is expressly understood that the value of such extra Work or changes, as determined by any of the aforementioned methods, expressly includes any and all of the Contractor's costs, expenses, both direct and indirect, resulting from additional time required on the Project or resulting from delay to the Project. Any costs, expenses, damages or time extensions not included are deemed waived.				
<b>SIGNATURES</b>		<b>APPROVALS</b>		<b>DATE SIGNED</b>
		Interior Resources, Inc.		8/30/2021
		Timothy D. Holcomb, Assistant Superintendent Chief Operating Officer Newport-Mesa Unified School District		
		Studio+ Architect		

**NEWPORT MESA UNIFIED SCHOOL DISTRICT  
CHANGE ORDER REQUEST**

---