
NEWPORT MESA UNIFIED SCHOOL DISTRICT 

CHANGE ORDER REQUEST 

Estancia High School Aquatic Center Increment I Change Order Number OCO#2 

D.S.A. Number 04-118036 

DIR Number 282432 

Contractor: California Waters 
Address: Yorba Linda 

PURCHASE ORDER NO. M18MO644 

CHANGE DESCRIPTION REASON 
EXTRA CREDIT DAYS 

CO #8 Pool Structural Modification Per RFI 20 Response 2 $ 	10856.69  
CO #24 ADA Ramp For Increment 2 2 $ 	40,572.29  
CO #25 Pool Deck Sewer Manhole Access Hatch _2_ $ 	8,24615  
CO #29 Addition of (4) Pool Deck Exterior Exit Signs _2_ $ 	2,804.23  
CO #30 Musco Pool Lighting Enhancements 2 $ 	12,358.18  
CO #31 Lighting Additions in the chemical room _2_ $ 	2,415.88  
CO #32 Added power to chemical room 2 $ 	7,997.04  

TOTAL $ 	85,250.56  
Original Contract Amount $5,686,743.00 REASON CODES 

1. Health, welfare, safely of children 

2. OSA, SFM Request, RFI 

3.0therlattach sheet if needed) 

$5,841,767 51  

Net change by previously authorized Change Orders $69,773.95 
Contract Amount prior to this Change Order $5,756,516.95 
New Change Order Amount Total 35,25(155 

New Contract Amount (Including This Change Order) 

The Current Contract Completion Date February 1, 2020 

February 1, 2020  New Contract Completion As A Result Of This Change 

The undersigned contractor approves the foregoing change order as to the changes, if any, and the contract price specified for each item and as 

to the extension of time allowed, if any, for completion of the entire work on account of said change order, and agrees to furnish all labor, materials 
and service and perform all work necessary to complete any additional work specified therein, for the consideration stated herein. 	It is understood 
that said change order shall be effective when approved by the Chief Business & Financial Officer, It is expressly understood that the value of such 
extra Work or changes, as determined by any of the aforementioned methods, expressly includes any and all of the Contractor's costs, expenses, 
both direct and indirect, resulting from additional time required on the Project or resulting from delay to the Protect. Any costs, expenses, damages 

or time extensions not md 	re deemed waived. 

SIGNATURES (Must be/n' ink) J APPROVALS DATE SIGNED 
Mark Pitman,California Waters Development 

General Contractor  

- ascz~ Frank Ibarra, CM Pinner Construction, Inc. 
Construction Manager 12--tO j'j 

Pete Martin, Martin Bros 
Inspector of Record /.2 

Frisco White 
Architect of Record 12-10-2019 

Timothy D. Holcomb, 
Assistant Superintendent 
Chief Operating Officer 

Newport-Mesa Unified School District 

CO #8 Pool Structural Modification Per RFI 20 Response 

Furnish and install the additional horizontal and vertical #5 rebar reinforcement, plus the additional rebar fabrication required per RFI #20 

Reason: RFI #20, CCD #002 

mated by: Architect/Consultant Driven 

Category: Field 

ange CO #24 ADA Ramp For Increment 2 

3pe: Furnish and Install ADA Ramp 

ason: Increment 2 Drawings, Revised ADA Ramp 

'Originated by: Owner Request 

Funding Category: Field 

ange CO #25 Pool Deck Sewer Manhole Access Hatch 

furnish and install (2) USF Fabrication concrete infIll access hatches (Without springs) In lieu of the standard exposed sewer manholes located at the pool 

Reason;Owner Request 

Originated by: Field Conditions 

Funding Category: Field 
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NEWPORT MESA UNIFIED SCHOOL DISTRICT 

CHANGE ORDER REQUEST 

Change CO #29 Addition of (4) Pool Deck Exterior Exit Signs 

Scope: Furnish and install four (4) exit signs located on the pool deck, per plan sheet E002 

Reason: DSA/Agency Change 

Originated by: Field Conditions 

Funding Category: Field 

Change CO #30 Musco Pool Lighting Enhancements 

Scope: Upgrades to Musco Lighting package 

Reason: DSA/Agency Change 

Originated by: Field Condition 

Funding Category: Field 

Change CO #31 Lighting Additions in the chemical room 

Scope: Install conduits, fittings, light fixtures, etc., in order to provide lighting in each chemical room, per the DSA approved plan 

Reason: DSA/Agency Change 

Originated by:FleId Condition 

Funding Category: Field 

Change CO #32 Added power to chemical room 

Scope: Add a branch feeder and provide power to each chemical room to include conduits, fittings, circuits, etc.. per the DSA approved plans 

Reason: DSA/Agency Change 

Originated by: Field Condition 

Funding Category:Field 
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