

# WILD WEST INSPECTIONS

10/30/20

## NMUSD Facilities

2985 Bear Street Unit E  
Costa Mesa, California 92626

Attn: Ara Zareczny / NMUSD Facilities Director  
Steve Morris / Project Manager

Re: **CDM HS Sports Field**  
Project Inspection Contract Extension Proposal

Hi Ara, Steve,

At this point in time WWI would like to submit the following contract extension proposal for the above DSA project. The above project was not completed as per the contract timeline. TELACU has proposed a time extension that to the best of my knowledge has not been approved at this point in time. WWI has estimated the following below formula based on still uncompleted work and punch list activity.

10/20 Estimate ..... \$10,000.00  
11/20 Estimate ..... \$10,000.00  
12/20 Estimate ..... \$10,000.00  
1/21 Estimate ..... \$5,000.00  
**Total Proposed Estimate ..... \$35,000.00**

Facilities Proposal Review	
Project: Corona del Mar HS Sports Fields	
DSA Inspection for Sports Fields	
Date: 10/30/2020	Days: 180
Acct: 6290	By: FJI
Copy: fibarra@pinnerconst	AA: Yes <input checked="" type="radio"/> No <input type="radio"/>

Please make the contract time extension to 1/30/21 .....


As always time will only be charged as required / needed and as per the original basis of charges.

If you have any issues with this above formula ..... Please Advise!

*Steve Morris* 10/30/2020

*A. Zareczny* 11/2/2020

WWI thanks you again for the opportunity to provide NMUSD with professional, expert DSA certified inspection services. WWI strives to be the best and will strongly protect NMUSD construction project endeavors with integrity at all times.



Thank You, Sincerely,

Phillip B. Messett

CEO / Wild West Inspections and Consulting  
DSA Class One Project Inspector #2734  
PO Box 4085, Seal Beach, California 90740